



		<ul style="list-style-type: none"> <li>• Totes delivered to residences and town-owned buildings by April 16, 2012</li> <li>• Pickup service begins no later than May 1, 2012</li> </ul>	<input type="checkbox"/> <input type="checkbox"/>
Use of Trudeau Road transfer station	Settlement Agreement Paragraph 2	<ul style="list-style-type: none"> <li>• Town to submit notification and closure plan to DES for closure of town transfer stations by 1/30/12.</li> <li>• NCES to hire attendant for Trudeau Road transfer station by February 13, 2012</li> <li>• Town transfer station closed and Trudeau Road transfer station open no later than February 20, 2012</li> </ul>	<input checked="" type="checkbox"/> <input checked="" type="checkbox"/> <input checked="" type="checkbox"/>
Payment of host community fees	Settlement Agreement Paragraph 3	<ul style="list-style-type: none"> <li>• HCF for 1<sup>st</sup> quarter of 2012 began accruing on 1/18/12</li> <li>• First quarterly payment due on or before 4/30/12</li> </ul>	<input checked="" type="checkbox"/> <input type="checkbox"/>
Conveyance of conservation easement deed	Settlement Agreement Paragraph 5f	<ul style="list-style-type: none"> <li>• Completion of survey work ordered 1/20/12</li> <li>• Recordable plot plan produced by February 15, 2012</li> <li>• Application to any third-party grantees by February 24, 2012</li> </ul>	<input checked="" type="checkbox"/> <input checked="" type="checkbox"/> <input type="checkbox"/>