

**DELIVERABLES DUE UNDER SETTLEMENT AGREEMENT
BETWEEN NCES AND TOWN OF BETHLEHEM**

DESCRIPTION	SOURCE	PROJECTED IMPLEMENTATION	X
Amendment of agreement to extend MSW and recyclables pickup to town-owned buildings and insert "parent" into paragraph 5	Post-settlement discussions and 1/13/12 letter from J. Casella to D. Lovejoy	Draft under review by town's counsel	<input checked="" type="checkbox"/>
Stipulation making parties' obligations equivalent of court order subject to enforcement through contempt power	Post-settlement discussions	Submitted to court 1/20/12	<input checked="" type="checkbox"/>
Revision to stipulation for docket markings to reserve jurisdiction in the court to enforce agreement	Post-settlement discussions	Completed and submitted to court 1/20/12	<input checked="" type="checkbox"/>
Application to town planning board to bring District V within one lot of record	Post-settlement discussions	<ul style="list-style-type: none"> • Discussions between counsel began 1/18/12 • Conceptual review with planning board on or before February 22, 2012 • Totes ordered on January 24, 2012 • Truck ordered on January 24, 2012 • Letter to Town residents explaining timeline by February 15, 2012 • Driver to be hired by February 24, 2012 • MSW and recyclables totes to be delivered to NCES by March 1, 2012 • MSW and recyclables totes to be assembled by NCES by March 22, 2012 • Truck delivered to CWS for paint and logos by March 26, 2012 • Totes delivered to residences and town-owned buildings by April 16, 2012 • Pickup service begins no later than May 1, 2012 	<input checked="" type="checkbox"/>
Pickup of MSW and recyclables from residences and Town-owned buildings	Settlement Agreement Paragraph 1		<input type="checkbox"/>

Use of Trudeau Road transfer station	Settlement Agreement Paragraph 2	<ul style="list-style-type: none"> • Town to submit two Type II permit modification applications to DES for closure of town transfer station by January 30, 2012 • NCES to hire attendant for Trudeau Road transfer station by February 13, 2012 • Town transfer station closed and Trudeau Road transfer station open no later than February 20, 2012 	<input type="checkbox"/>
Payment of host community fees	Settlement Agreement Paragraph 3	<ul style="list-style-type: none"> • HCF for 1st quarter of 2012 began accruing on 1/18/12 • First quarterly payment due on or before 4/30/12 	<input checked="" type="checkbox"/>
Conveyance of conservation easement deed	Settlement Agreement Paragraph 5f	<ul style="list-style-type: none"> • Completion of survey work ordered 1/20/12 • Recordable plot plan produced by February 15, 2012 • Application to any third-party grantees by February 24, 2012 	<input checked="" type="checkbox"/>
			<input type="checkbox"/>
			<input type="checkbox"/>